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Confirmation of:  Conference Date Held: 15 May 2001 1:30 p.m. (Alaska) 
  Teleconference Date Issued: 25 May 2001 
  Other:  Prepared by: Jacobs Engineering Group Inc. 
   Place: Anchorage, Alaska 

Subject: MOU Work Group Biweekly Teleconference – Annette Island 

 
Participant Organization Phone  
Beyette, Garth Federal Aviation Administration 907-271-4470 
Brown, Q Bureau of Indian Affairs 503-231-6791 
Gunyah, Ed Bureau of Indian Affairs 907-886-7738 
Mandan, Mary Metlakatla Indian Community (MIC) 907-886-4200 
McVay, Jon Jacobs Engineering Group Inc 907-751-3395 
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294 

FINAL 



 

JACOBS 
ENGINEERING GROUP INC. 

Project Note
Engineers and Constructors  
ALASKA OPERATIONS  
Contract No. DACA85-95D-0018 Page 2 
Project: Annette Island DC#AKT-J07-05M314-G01-0047 
 

I:\TO_14\05M31400\common\Project Notes 2001\PN 05 15 01.doc 

MEETING MINUTES 

Action 
Required 

By 

Agenda 
Item 
No. 

Discussion 

  These are the notes from the MOU Work Group Biweekly Teleconference. 

Agenda: 
1.0 Roll Call 
2.0 Agency Information and Schedules 

2.1 BIA 
2.2 FAA 
2.3 MIC 
2.4 USAED 
2.5 USCG 

3.0 Action List 
4.0 Discussions and New Issues 
5.0 Newsletter Articles/Website Update 
6.0 Teleconference/Meeting Schedule  
7.0 Closure 

 1.0 Roll Call – (see attendee list above) 

 2.0 Agency Information and Schedules 

 2.1 BIA – (E. Gunyah) 
• Has completed the removal and disposal of 15 asphalt tanks and two 

fuel tanks.   
• The bulk fuel storage tanks adjacent to Promech Air were removed.  

They are cutting the tanks at the quarry. 
• Requested from Ridolfi Engineers a proposal for soil sampling at the 

road shop. 

 2.2 FAA – (Beyette) 

• Chevron scheduled a site visit for June 18.  They will fly into Ketchikan on 
June 17.   

• A tour will consist of the tank farms, fuel lines and gas stations. 

• Chevron will fly into Anchorage on 19 June to meet with the attorneys to 
discuss what path they will take.  Their participation is expected to 
increase. 

• Site Characterization Report due on 18 May.  Out of the FAA office on 1 
June. 
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• Looking for comments on the Feasibility study SOW.   

• QAPP comments are still outstanding.  MIC should have comments done  

  • by the end of May. 

• Developing a plan for next summer, Operation Clean Sweep, clean out all 
the debris, do field sampling to determine what the problem is, dig up soil 
from tank farm, gas station, the fire truck hut, schoolhouse, and the power 
house off the dirt runway.  This project would last about six months.  
Looking at a lot of local hire. 

Bruno advises that MIC should get an outline of the plan early. 

 2.3 MIC – (Mandan/Ridolfi)  
• Two crews going in Metlakatla.  One crew will be doing clearing and 

debris removal.  The other surface sampling. 

• A crew will be at Moss Point for debris removal. 

 2.4 USAED – (Not present) 

 2.5 USCG  - (Not present) 

 

 

3.0 Action List 
See action list 

 4.0 Discussions and New Issues 
• The Health Fair was a success for the MIC. 
• The Federal Agency table was also well received. 

 5.0 Newsletter Articles/Website Update 
• 15 June 2001 is next date for the newsletter.  Provide it to Benson and 

Allery. 

 6.0 

 

Teleconference/Meeting Schedule  
• Next teleconference is on 29 May at 1:30 pm AST. 
• Operation Clean Sweep will require a lot of coordination. 

 7.0 Closure  
• Teleconference ended at 2:02 p.m. 

 


